
From: Miller, Garyg
To: "Stephen Ellis"
Cc: Sanchez, Carlos
Subject: RE: San Jacinto Critical Path Schedule
Date: Thursday, January 30, 2014 2:56:00 PM

Stephen,
 
On the schedule, the PRP’s will be requesting an extension for submittal of the FS, so we’ll see
what develops from that (I haven’t received it yet) & revise schedule as appropriate.  On the
Southern Impoundment – lets discuss that, maybe sometime next week if your available?
 
In July we may be finishing up the comment period & having discussions on language for the ROD;
is there someone else that could be brought into the site now so that they could cover when you
are out in July?
 
Thanks,
 
Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov
 
From: Stephen Ellis [mailto:stephen.ellis@tceq.texas.gov] 
Sent: Thursday, January 30, 2014 9:47 AM
To: Miller, Garyg
Subject: RE: San Jacinto Critical Path Schedule
 
Gary,
 
Do you think we’ll iron out the FS that soon?  Seems like we still have some back and forth to
come, perhaps with more assessment (southern impoundment).  I presume all else will follow in
the time frame indicated.  I should let you know I’ll be out for most of July.  I realize you can’t craft
proceedings around my schedule but I would appreciate that anything requiring TCEQ review not
be submitted to us 7/1 for review by 7/30.  Give me two weeks on either side of July and it’s
doable. Thanks.
 
Stephen
 
From: Miller, Garyg [mailto:Miller.Garyg@epa.gov] 
Sent: Thursday, January 30, 2014 9:36 AM
To: Stephen Ellis
Cc: Sanchez, Carlos
Subject: San Jacinto Critical Path Schedule
 
Stephen,
 
Here is the current schedule for San Jacinto.  Please let me know if you have any comments on this.
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Thanks,
 
Gary Miller
EPA Remedial Project Manager
214-665-8318
miller.garyg@epa.gov
 




